

STATUS REPORT OF SOLAR HOME LIGHTING SYSTEM UNDER SOLAR PHOTOVOLTAIC PROGRAMME as on
31.03.08

NIT No.: JREDA/SPV/1/SHLS/2007-08 Dt. 14/08/2007

Financial Year : 2007-08

| Sl. No. | Name of Supplier | Purchase Order No./Date | Status of Pre-dispatch Inspection | Place of Dispatch | Work Order No./Date | No. of Systems to be supplied as per Work Order | No. of System Supplied | Delivery Date | Date of Payment |
|---------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-----------------------------------|---------------------------|---------------------------|-------------------------------------------------|--------------------------|---------------|-----------------|
| 0 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| 1 | M/S Abhishek Industries, Lower Vidyapati Nager, Kanke Road, Kanke Road, Ranchi-834008 Ph+ Fax 0651-2233685 Mob. 9431103421 | 1073/ 2007-08/ 05.11.07 | 9 - 10.12.07 & 02.01.08 | Deoghar | 1093/2007-08/ 14.12.07 | 1600 | 100 | 17.12.07 | 19.12.07 |
| | | | | Giridih | | | 200 | 17.12.07 | |
| | | | | Simdega | | | 200 | 17.12.07 | |
| | | | | Gumla | | | 75 | 22.12.07 | 27.12.07 |
| | | | | Latehar | | | 75 | 23.12.07 | |
| | | | | Palamu | | | 200 | 24.12.07 | |
| | | | | Chatra | | | 75 | 24.12.07 | |
| | | | | Hazaribagh | | | 75 | 24.12.07 | |
| | | | | DDC Garhwa | | | 1420/2007-08 27.12.07 | 50 | 04.01.08 |
| | | | | ASS Tharpakhna, Ranchi | 1482/2007-08 04.01.08 | | 100 | 04.01.08 | |
| | | | | Godda | | | 150 | 08.01.08 | 11.01.08 |
| | | | | Khunti | | | 50 | 22.01.08 | 29.01.08 |
| | | | | Ramgarh | | | 50 | 18.01.08 | |
| | | | | Chaibasa | | | 50 | 21.01.08 | |
| | | | | Dumka | | | 50 | 25.01.08 | |
| ASS Tharpakhna, Ranchi | 1550/2007-08 17.01.08 | 100 | 18.01.08 | | | | | | |
| | | | | Total | | 1600 | 1600 | | |