

STATUS REPORT OF REMOTE VILLAGE ELECTRIFICATION PROGRAMME 224 VILLAGES**Financial Year : 2006-07****MNRE Revised Sanction No.: 1/12/2005-06/RVE/SE Dt. 27/02/2007****Name of Supplier: M/s Suntime Energy Limited, New Delhi****Agreement No.: RVE/Agreement/03/2006-07 Dt. 14/5/2007****Work Order No.: 861/2006-07 Dt. 17/10/2006****No. of Villages: 63**

| Sl. No. | Name of Village | No. of Systems as per Work Order | | No. of Systems Installed | | No. of Systems as per Third Party Verification | | Shortage as per Third Party Verification | |
|--|-----------------|----------------------------------|-----------|--------------------------|-----------|--|-----------|--|----------|
| | | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS |
| 0 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| District : West Singhbhum, Block : Tonto | | | | | | | | | |
| 1 | Mailpi | 69 | 7 | 69 | 7 | 69 | 7 | 0 | 0 |
| 2 | Sarjomburu | 14 | 1 | 14 | 1 | 14 | 1 | 0 | 0 |
| 3 | Ganburu | 10 | 1 | 10 | 1 | 10 | 1 | 0 | 0 |
| 4 | Barutoa | 47 | 5 | 47 | 5 | 47 | 5 | 0 | 0 |
| 5 | Udalkam | 34 | 3 | 33 | 2 | 33 | 2 | 0 | 0 |
| 6 | Masuriburu | 57 | 5 | 57 | 5 | 57 | 5 | 0 | 0 |
| 7 | Kuliuta | 49 | 5 | 49 | 5 | 46 | 5 | 3 | 0 |
| 8 | Agrowan | 46 | 5 | 46 | 5 | 46 | 5 | 0 | 0 |
| 9 | Akahata | 56 | 6 | 56 | 6 | 56 | 5 | 0 | 1 |
| 10 | Rajabasa | 15 | 2 | 15 | 2 | 15 | 2 | 0 | 0 |
| 11 | Tuebera | 20 | 2 | 20 | 2 | 20 | 2 | 0 | 0 |
| 12 | Rutaghutu | 29 | 3 | 29 | 3 | 27 | 3 | 2 | 0 |
| 13 | Jhinjor | 30 | 3 | 30 | 3 | 30 | 3 | 0 | 0 |
| 14 | Pukriburu | 59 | 6 | 58 | 6 | 58 | 6 | 0 | 0 |
| 15 | Husipi | 36 | 3 | 36 | 0 | 36 | | 0 | 0 |
| 16 | Tombahaka | 34 | 4 | 34 | 4 | 34 | 4 | 0 | 0 |
| Total (Block wise) | | 605 | 61 | 603 | 57 | 598 | 56 | 5 | 1 |
| District : West Singhbhum, Block : Manoharpur | | | | | | | | | |
| 17 | Kudoba | 9 | 1 | 9 | 0 | 9 | | 0 | 0 |
| 18 | Usaria | 46 | 5 | 46 | 5 | 46 | 5 | 0 | 0 |
| 19 | Holonguli | 63 | 6 | 63 | 6 | 63 | 6 | 0 | 0 |
| 20 | Hatnaburu | 60 | 8 | 60 | 8 | 60 | 8 | 0 | 0 |

| Sl. No. | Name of Village | No. of Systems as per Work Order | | No. of Systems Installed | | No. of Systems as per Third Party Verification | | Shortage as per Third Party Verification | |
|--|------------------|----------------------------------|-----------|--------------------------|-----------|--|-----------|--|----------|
| | | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS |
| 0 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| 21 | Sonapi | 69 | 8 | 69 | 8 | 69 | 8 | 0 | 0 |
| 22 | Raura | 39 | 5 | 39 | 5 | 39 | 3 | 0 | 2 |
| 23 | Rajabera | 33 | 4 | 33 | 4 | 33 | 4 | 0 | 0 |
| 24 | Lembra | 58 | 5 | 58 | 5 | 58 | 5 | 0 | 0 |
| 25 | Kumbia | 73 | 6 | 73 | 6 | 73 | 6 | 0 | 0 |
| 26 | Churji | 32 | 3 | 32 | 3 | 32 | 3 | 0 | 0 |
| 27 | Nowagaon | 79 | 8 | 79 | 8 | 79 | 8 | 0 | 0 |
| 28 | Bitkalsoya | 30 | 4 | 30 | 4 | 30 | 4 | 0 | 0 |
| 29 | Tirilposi | 75 | 10 | 75 | 10 | 75 | 10 | 0 | 0 |
| 30 | Tholkobad | 66 | 7 | 66 | 7 | 66 | 7 | 0 | 0 |
| 31 | Baliba | 56 | 5 | 56 | 5 | 56 | 5 | 0 | 0 |
| 32 | Kudlibad | 45 | 4 | 45 | 4 | 45 | 4 | 0 | 0 |
| Total (Block wise) | | 833 | 89 | 833 | 88 | 833 | 86 | 0 | 2 |
| District : West Singhbhum, Block : Sonua | | | | | | | | | |
| 33 | Tujur | 75 | 8 | 75 | 8 | 75 | 8 | 0 | 0 |
| 34 | Pinding | 52 | 5 | 52 | 5 | 52 | 5 | 0 | 0 |
| 35 | Temna | 32 | 5 | 32 | 5 | 32 | 5 | 0 | 0 |
| 36 | Burh | 61 | 6 | 61 | 6 | 61 | 6 | 0 | 0 |
| 37 | Rodo | 25 | 3 | 20 | 3 | 20 | 3 | 0 | 0 |
| 38 | Tumbrum | 25 | 2 | 25 | 2 | 25 | 2 | 0 | 0 |
| 39 | Kamargaon | 49 | 5 | 49 | 5 | 49 | 5 | 0 | 0 |
| 40 | Jobbir | 95 | 13 | 95 | 13 | 95 | 13 | 0 | 0 |
| 41 | Takub | 38 | 4 | 38 | 4 | 38 | 4 | 0 | 0 |
| 42 | Olmokod | 40 | 4 | 40 | 4 | 40 | 4 | 0 | 0 |
| Total (Block wise) | | 492 | 55 | 487 | 55 | 487 | 55 | 0 | 0 |
| District : West Singhbhum, Block : Bandgaon | | | | | | | | | |
| 43 | Karla(Kala) | 60 | 5 | 60 | 5 | 60 | 5 | 0 | 0 |
| 44 | Hedamda(Hekemda) | 9 | 1 | 9 | 1 | 9 | 1 | 0 | 0 |
| 45 | Harni(Harui) | 15 | 4 | 15 | 4 | 15 | 4 | 0 | 0 |

| Sl. No. | Name of Village | No. of Systems as per Work Order | | No. of Systems Installed | | No. of Systems as per Third Party Verification | | Shortage as per Third Party Verification | |
|--|-------------------|----------------------------------|------------|--------------------------|--------------------------|--|------------|--|----------|
| | | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS | DLS (M-II, 37w) | SLS |
| 0 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| 46 | Kudadih | 33 | 3 | 33 | 3 | 33 | 3 | 0 | 0 |
| 47 | Karkata | 17 | 3 | 17 | 3 | 17 | 3 | 0 | 0 |
| 48 | Ichagutu | 40 | 3 | 40 | 3 | 40 | 3 | 0 | 0 |
| 49 | Longkata | 63 | 6 | 63 | 6 | 61 | 6 | 2 | 0 |
| 50 | Baridih | 21 | 4 | 21 | 4 | 21 | 4 | 0 | 0 |
| 51 | Guiri | 17 | 1 | 17 | 1 | 17 | 1 | 0 | 0 |
| 52 | Rouli | 25 | 7 | 25 | 7 | 25 | 7 | 0 | 0 |
| 53 | Sawania | 66 | 7 | 66 | 7 | 66 | 7 | 0 | 0 |
| 54 | Angaria | 50 | 5 | 50 | 5 | 50 | 5 | 0 | 0 |
| 55 | Songra | 101 | 9 | 101 | 9 | 101 | 9 | 0 | 0 |
| 56 | Jiray | 32 | 3 | 32 | 3 | 32 | 3 | 0 | 0 |
| Total (Block wise) | | 549 | 61 | 549 | 61 | 547 | 61 | 2 | 0 |
| District : Saraikela Kharsawan, Block : Chandil | | | | | | | | | |
| 57 | Heramda | 33 | 4 | 33 | 0 | 33 | 0 | 0 | 0 |
| 58 | Debudih (Dubadih) | 74 | 6 | 74 | 0 | 74 | 0 | 0 | 0 |
| 59 | Mutuda | 96 | 10 | 96 | 10 | 96 | 10 | 0 | 0 |
| 60 | Lapaibera | 106 | 11 | 106 | 11 | 106 | 11 | 0 | 0 |
| 61 | Dimudih | 126 | 10 | 117 | Installation on progress | 117 | | 0 | 0 |
| 62 | Kesargaria | 18 | 2 | 18 | | 18 | | 0 | 0 |
| 63 | Riuyani | 60 | 6 | Village Migrated | | | | 0 | 0 |
| Total (Block wise) | | 513 | 49 | 444 | 21 | 444 | 21 | 0 | 0 |
| Grand Total | | 2992 | 315 | 2916 | 282 | 2909 | 279 | 7 | 3 |

Note:- Third Party Verification has been done by:

(a) M/s Purnima Enterprises Pvt. Ltd., 182, New A.G. Co-operative Colony Kadru, Ranchi-2
Phone No. 0651- 2340717

(b) M/s Social Action for Rural Development, Post Box No. 27, Vikasnagar, Opp. Railway Station,
Ramgarh Cantt., Hazaribagh-829122
Phone No.: 06553-226482

Sd/=
Director,
JREDA, Ranchi